



# New Era of Supportive Housing in New York

A resource guide for nonprofit  
housing sponsors

April 2024



# LIST OF ACRONYMS

<b>CEQR</b>	City Environmental Quality Review
<b>CHASP</b>	Construction Health and Safety Plan
<b>ESSHI</b>	Empire State Supportive Housing Initiative
<b>FMR</b>	Fair Market Rent
<b>HHAP</b>	Homeless Housing Assistance Program
<b>HUD</b>	US Department of Housing Preservation and Development
<b>JISH</b>	Justice Involved Supportive Housing
<b>LIHTC</b>	Low Income Housing Tax Credits
<b>LTV</b>	Loan-to-value ratio
<b>NYC 15/15</b>	New York City 15/15 Supportive Housing Initiative
<b>NYC DHS</b>	Department of Homeless Services
<b>NYC DSS</b>	Department of Social Services
<b>NYC HDC</b>	Housing Development Corporation
<b>NYC HPD</b>	Department of Housing Preservation and Development
<b>NYC HRA</b>	Human Resource Administration
<b>NYS DOH</b>	Department of Health
<b>NYS DOHMH</b>	Department of Health and Mental Hygiene
<b>NYSERDA</b>	New York State Energy Research and Development Authority
<b>NYS HCR</b>	Housing and Community Renewal
<b>NYS HFA</b>	Housing Finance Agency
<b>NYS OASAS</b>	Office of Alcohol and Substance Abuse
<b>NYS OCFS</b>	Office for Child and Family Services
<b>NYS OMH</b>	Office of Mental Health
<b>NYS OPDV</b>	Office for Prevention of Domestic Violence
<b>NYS OPWDD</b>	Office of People with Developmental Disabilities
<b>NYS OTDA</b>	Office of Temporary Disability Assistance
<b>RAP</b>	Remedial Action Plan
<b>SEQR</b>	State Environmental Quality Review
<b>SHLP</b>	Supportive Housing Loan Program
<b>SPMI</b>	Serious and Persistent Mental Illness
<b>SUD</b>	Substance Use Disorder
<b>UFR</b>	Unified Funding Round
<b>ZQA</b>	Zoning for Quality & Affordability

# INTRODUCTION

This is a resource guide for nonprofit housing sponsors interested in pursuing supportive housing development in New York State. It covers all the latest information about supportive housing financing programs, and incentives.

The focus of this guide is on the early project planning and feasibility stages of development. It offers practical information on co-development partnerships, site selection, acquisition, and tools to help your staff and board of directors assess readiness and risk tolerance. Both experienced supportive housing sponsors and those new to development will find useful information to guide planning for your organization's next supportive housing residence.

## TABLE OF CONTENTS

### **PART 1:** **Financing Initiatives**

*Operating, Service, and Capital resources:* Empire State Supportive Housing Initiative and New York City 15/15 Supportive Housing Initiative explained.

### **PART 2:** **Partnership Opportunities**

*Incentives for co-development in supportive housing:* Evaluating partnership opportunities.

### **PART 3:** **Site Selection and Control**

Site selection and acquisition process, feasibility analysis, making an offer, and acquisition loan due diligence.

### **PART 4:** **Preparing for Development**

Completing an organizational self-assessment and managing risk in the development process.

## FINANCING INITIATIVES

Most New York State and City programs are designed to work together and be leveraged into a single project. Nearly all new congregate supportive housing in New York is an integrated model, with 50-60% of the building dedicated to supportive housing and the remaining units dedicated to low-income households.

### New York City and State Funding Programs

The **NYC 15/15** and **NYS ESSHI** programs offer operating, service, and capital financing that leverage 9% low-income housing tax credits and/or 4% bond financing from State or City sources.

The **NYC JISH** Program provides operating and service financing to non-profits serving individuals with homelessness and incarceration experience.

#### Eligible 15/15 Populations

- **Population 1** – Chronically homeless single adults or adult families with a head of household who has a serious mental illness, a substance use disorder, or co-occurring SMI and SUD.
- **Population 2** – Chronically homeless families with children with a head of household who has a serious mental illness, a substance use disorder, or co-occurring SMI and SUD.
- **Population 3** – Young adult individuals (ages 18-25 years) who are homeless or at risk of homelessness with high service utilization of Department of Homeless Services (DHS), Dept. of Youth and Community Development – Runaway Homeless Youth (DYCD RHY), or Administration of Children’s Services (ACS) Foster Care and have risk factors including but limited to: duration and episodes of homelessness, health and/or behavioral health conditions, complex trauma, vocational/ educational challenges, and other barriers to independent living.
- **Population Option 4** – Young adult families with children or pregnant women 18-25 where the head of household is homeless or at risk of homelessness with high service utilization of DHS, DYCD RHY, or ACS Foster Care and have risk factors identified in Population Option 3.

#### Eligible ESSHI Populations

- Individuals with serious mental illness (SMI)
- Individuals with Substance Use Disorder (SUD)
- Persons with HIV or AIDS
- Survivors/victims of domestic violence
- Military service with disabilities (including veterans with other than honorable discharge)
- Chronic homelessness as defined by HUD
- Youth who left foster care within the prior five years and who were in foster care at or over age 16
- Homeless young adults between 18 and 25 years old
- Adults or young adults reentering the community from incarceration or juvenile justice placement
- Frail or disabled seniors
- Individuals with intellectual or developmental disabilities (I/DD)

**NEW YORK CITY PROGRAMS**

Agencies	Capital Financing	Operating Financing	Service Financing
----------	-------------------	---------------------	-------------------

<b>15/15 Program</b>	<ul style="list-style-type: none"> <li>■ <a href="#">NYC HPD</a></li> <li>■ <a href="#">NYC HRA</a></li> </ul>	<p>NYC HPD awards capital financing to support congregate projects.</p> <p>NYC HPD provides capital and maintains a set-aside of the agency's annual 9% tax credit allocation for supportive housing. Capital is available through:</p> <ul style="list-style-type: none"> <li>■ <a href="#">Supportive Housing Loan Program (SHLP)</a>,</li> <li>■ <a href="#">Senior Affordable Rental Apartments (SARA) Program</a>,</li> <li>■ <a href="#">and Extremely Low- and Low-Income Affordability (ELLA) Program</a>.</li> </ul> <p>Funds can be leveraged with 9% LIHTC or 4% bond financing from HPD, HDC, or HCR.</p>	<p>NYC HPD's 15/15 Rental Assistance Program provides a 15-year, project-based rental subsidy contract for up to the fair market rent (FMR) to eligible households living in 15/15 supportive housing units.</p> <ul style="list-style-type: none"> <li>■ Up to \$35K in dedicated services funding per unit per year (depending on population)</li> </ul>	<p>NYC HRA provides supportive services only under a 5-year renewable contract. Applications accepted under rolling RFP.</p>
----------------------	--	---	--	--

<b>JISH Program</b>	<ul style="list-style-type: none"> <li>■ <a href="#">NYC DOHMH</a></li> <li>■ NYC HPD</li> </ul>	N/A	<p>NYC DOHMH provides a 9-year operating contract for providers of scattered site and congregate housing.</p> <ul style="list-style-type: none"> <li>■ Scattered Site: \$28,432 per unit per year, including operating/rental expenses</li> <li>■ Congregate: \$17,500 per unit per year for services, with HPD provided project-based rental assistance for operating/rental subsidy</li> </ul>	<p>Justice Involved Supportive Housing (JISH) provides supportive services only for projects serving homeless individuals with behavioral health needs who have histories of cycling through the criminal justice system.</p>
---------------------	--	-----	--	---

NEW YORK STATE PROGRAMS			
Agencies	Capital Financing	Operating Financing	Service Financing

<p><b>ESSHI Program</b></p>	<p>The ESSHI Interagency Working Group, which is comprised of all State agencies involved in housing and services for the homeless. NYS OMH is the lead agency; however, projects can serve multiple populations under NYS HCR, NYS OASAS, NYS OCFS, NYS OPDV, NYS OTDA, NYS OPWDD, and NYS DOH, including the AIDS Institute.</p> <p>While the working group manages the RFP, once awarded, sponsors will contract directly with the state agency most appropriate for their target population.</p>	<p>Capital is administered through NYS HCR and NYS OTDA and is designed to be leveraged with 9% LIHTC or 4% bonds issued by NYS or NYC agencies.</p> <p><u><a href="#">Supportive Housing Opportunities Program (SHOP)</a></u> provides capital for integrated supportive housing projects leveraging 4% bonds and 9% LIHTC through NYS HCR RFP.</p> <p><u><a href="#">Supportive Housing Preservation Program</a></u> provides capital for preservation and improvement of existing permanent supportive housing. Eligible projects include existing single room occupancy (SRO) apartments.</p> <p><u><a href="#">Homeless Housing Assistance Program (HHAP)</a></u> NYS OTDA provides capital for the homeless units in an integrated project with HHAP. Can be leveraged with 9% LIHTC, 4% bonds, and all other NYC and NYS capital programs. Rolling RFP.</p> <p><u><a href="#">Hotel and Commercial Conversion Program -</a></u> Capital subsidy is available from HCR for acquisition and construction of hotel and commercial conversion projects that will include a minimum of 50% supportive housing units. The subsidy can be combined with other NYC and NYS capital, service and operating sources and can be used with 9% LIHTC and 4% tax-exempt bonds.</p>	<p>The State will award service and operating funding for housing developed with capital funding to support the needs of the qualifying individuals residing in the housing units.</p> <ul style="list-style-type: none"> <li>Up to \$34,000 in services and operating funding is available annually for each qualifying individual for projects sited in NYC metro area.</li> <li>Up to \$31,000 in services and operating funding is available annually for each individual in projects sited in the rest of state.</li> </ul>	<p>The supportive services subsidy is under a 5-year renewable contract. <u><a href="#">The RFP opens once per year.</a></u> Sponsors must secure capital within 24 months of receiving the ESSHI award to maintain status. Extensions granted on a case-by-case basis.</p>
-----------------------------	--	---	--	---

## PARTNERSHIP OPPORTUNITIES

The emergence of an integrated model, scarcity of sites, and a complex real estate market are prompting new partnerships for supportive housing development.

Nonprofits may be motivated to joint venture by access to land, financing guarantees, development, and management expertise, or the desire to develop larger or more complex mixed-use projects. For-profit developers are typically attracted to partnerships by access to public land and subsidies, below market-rate debt, construction profits, zoning, tax incentives, and local support.

All financing programs allow single-owner and shared-owner developments. Loan terms require that a nonprofit partner retain 51% long-term controlling interest in the general partnership. However, managing control may shift over time to reflect the capacity, expertise, and assumption of risk of each partner in the project.

### CO-DEVELOPMENT PARTNERSHIPS IN SUPPORTIVE HOUSING

In a co-development partnership model, partners share responsibility for Project Ownership, Project Development, Support Service Delivery, and Property Management of the completed project. Joint Ventures can be created between two or more nonprofit housing providers or with for-profit development or management companies.

### OPTION I: SINGLE-OWNER MODEL

The sponsor is commonly a service provider agency who contracts with a partner to develop the building. Sometimes called a “turnkey model,” there is temporary shared ownership between the Sponsor and Developer, with ownership control shifting to the Sponsor-owner upon completion and permanent finance conversion. In the Single-Owner arrangement, risks and rewards of ownership fall upon the single owner as the organization responsible. The development partner exits the deal at permanent conversion, typically earning some or all the paid development fees.

### OPTION II: SHARED-OWNER MODEL

The sponsor may be a social service provider who partners with a developer or property manager to support the financing or operations of the building. In this model, two or more organizations co-own the building as general partners (GPs), and share long-term business and legal responsibility for the development, operations, management, and service delivery in the completed project. In a co-ownership situation, the service provider is actively involved in the early development stages, providing expertise on building design, community support, and capital, service, and operating financing. Shared ownership spreads the responsibilities, risks, and economic benefits of the development among partners. Management control of the GP may shift over time reflecting the expertise and capacity of each partner at different stages in the development process. Paid and deferred development fees are typically split between partners.

## EVALUATING PARTNERSHIP OPPORTUNITIES

One of the main benefits of a supportive housing joint venture is that each partner brings expertise to the table, increasing the overall capacity of the development team. This can be in terms of access to land or financing, development and construction expertise, or service and management experience.

The decision to joint venture is one that should be carefully considered, accounting for organizational mission, project goals, risk tolerance, financial capacity, and the specific terms of the proposed deal. Be sure to research any potential partners paying special attention to their mission as housing developers, experience with non-profit joint ventures, and supportive housing specifically. Long-term relationship management is essential to the ongoing success of any development.

The goal of supportive housing is to keep tenants with special needs housed in the long-term using a Housing First approach. This requires flexibility in meeting the needs of residents, whereas the traditional for-profit model is focused on maximizing profits in the short and long term. Successful joint ventures take into consideration the cultural differences between for-profit and nonprofit development models, accounting for the “double bottom line” that exists in supportive housing.

Ultimately, the joint venture breaks down along the lines of control and risk throughout the development process. Solo development allows a sponsor to control all decision making in design, construction, operations, management, and service delivery and receive the full financial benefit of the deal. It also means one entity carries the full risk and all guarantees for the deal. The joint venture spreads the risk, management control, and financial benefits of the project among partners at different stages in the process.

SOLO DEVELOPMENT	JOINT VENTURE DEVELOPMENT
<p><b>Pros:</b></p> <ul style="list-style-type: none"> <li>■ Full control over development, construction and management decisions</li> <li>■ Full control over long-term building operations and service delivery program</li> <li>■ Maximize financial benefits of the project</li> </ul>	<p><b>Pros:</b></p> <ul style="list-style-type: none"> <li>■ Risk spread across partners</li> <li>■ Guarantees spread across partners</li> <li>■ Access to development sites</li> <li>■ Ability to develop larger or more complex mixed-use projects</li> </ul>
<p><b>Cons:</b></p> <ul style="list-style-type: none"> <li>■ Sponsor takes on all or most of the development and operating risk</li> <li>■ Sponsor must raise all required guarantees</li> </ul>	<p><b>Cons:</b></p> <ul style="list-style-type: none"> <li>■ Shared control over development, construction, and management decisions</li> <li>■ Shared control (potentially) of building operations and service delivery</li> <li>■ Process is inherently more complex with more decision makers involved</li> <li>■ Shared financial benefits of the project</li> </ul>

# NEGOTIATING PARTNERSHIP AGREEMENTS

A partnership agreement describes terms and conditions for the joint venture. It addresses the key issues related to management, financing, and operations of the completed project. A typical tax credit project will create a General Partnership (GP) ownership entity to manage the property. The partnership agreement allocates roles, responsibilities, and controlling interest of each party to the GP at distinct phases. Risk is spread among the partners by allocating management control at different stages. The distribution of economic benefits, developer fees, and cash flow reflect the risk taken by each partner in the joint ventures.

## MANAGEMENT

- *Role and Responsibilities:* lead on various tasks, chain of command, reporting, and accountability.
- *Exit Strategy:* nonprofit's Right of First Refusal at Year 15
- *List of Major Decisions:* requires consent of both parties. Should include, at minimum:
  - Target Population(s), Tenant Mix
  - Service Delivery and Funding
  - Development Team Selection
  - Project Financing, including agency, lender, and investor terms
  - Building Design, including units and all common spaces

## FINANCIAL

- Allocation of pre-development costs, capital contributions, percent interest, cash flow, and developer fee split among partners.
- Allocation of project guarantees, which may include construction and completion, rent up, social service, and operating periods.
- The party holding guarantees typically has controlling interest for the duration of the guarantee period.

## OPERATIONAL

- Marketing, tenant selection, and rent-up.
- Coordination between service delivery and property management, including ongoing tenant selection, protocol for lease violations, and communication around evictions.

### Successful Joint Ventures:

- Commit to a shared statement of project goals.
- Accept responsibility for operating a building under a "Housing First" and harm reduction model.
- Invest in long-term relationship management.
- Learn and build on partner's expertise.
- Explicitly state expectations and assumptions
- Regularly communicate along clearly understood lines of authority.
- Plan for shared decision-making, compromise and conflict resolution.
- Plan for emergencies and an end to the relationship.
- Create protocol for lease violations and evictions.
- Plan for long-term ownership and the non-profit's right of first refusal (ROFR) at the end of the tax credit compliance period.

## SITE SELECTION AND CONTROL

Site Control is a motivating factor for joint ventures, with development partnerships increasingly forming over land access and subsidies. In some cases, a nonprofit may have site control but lack the development expertise and capital to develop affordable housing. In other cases, a for-profit may control land but lacks access to the financing, zoning incentives, or community relationships needed to make the site feasible for supportive housing.

Projects on private land in New York City can be built “as of right” with support from the community board for the financing. Outside of New York City, you can expect multiple rounds of environmental and design review by local zoning and planning boards during pre-development. A PILOT (payment in lieu of taxes) agreement will have to be negotiated for deals outside of NYC, reducing the tax liability of the project to make it financially feasible.

Sponsors should anticipate at least two years, and likely longer, in pre-development to gather support from elected officials, local review boards, and other stakeholders and to negotiate the terms of any zoning or PILOT agreements.

Because of the nature of supportive housing serving those with mental illness and other chronic disabilities, sponsors have long understood the challenges inherent in siting new projects.

Most deals will encounter some degree of “Not in my back yard,” or “NIMBY,” opposition from neighbors and local stakeholders. Acceptance of the project typically comes only after an iterative, and often, lengthy process of negotiation and compromise.

In evaluating potential development sites, the team should consider the recent experience with other supportive housing in the area (good or bad) and develop a robust outreach strategy that leverages community relationships and effectively responds to local concerns. Sites should be accessible to nearby public transportation, commercial centers, and essential services. Sites near incompatible land uses or far from essential services should be avoided.

Once a potential site is identified, baseline zoning and financial analysis will be needed to determine the feasibility of the site for the proposed project, and to determine if the site is worth pursuing based on market and site conditions, availability of financing, and organizational housing development goals.

## SITE ACQUISITION: MAKING A PURCHASE OFFER

Negotiating land acquisition can be tricky business. In a tight land market, supportive housing sponsors must be prepared to act quickly when opportunities arise. Nonetheless, it is essential that rigorous due diligence is performed prior to entering negotiations with a seller. A hastily prepared offer may create unnecessary risk as you move further into the development process. If your organization has sufficient resources and the Board of Directors is in support, you may consider ordering an appraisal and Phase 1 Environmental Assessment prior to making an offer. In other cases, the Board may want a “handshake” deal, such as a verbal agreement to purchase price from the owner, before spending resources on these due diligence items. In any case, be sure to engage your architect, attorney, and development consultant in preparing the offer package and negotiating contract terms with the seller.

While each local market and development site is unique, the following principles can be helpful in guiding negotiations with land:

- ***Understand the local market:***

Land markets are in constant flux but are on a steady rise in NYC and many places across NYS. The better you know the market prior to making an offer, the easier your contract negotiation will be. Consult with brokers and lenders to understand reasonable acquisition costs in the proposed neighborhood.

- ***Get to know the seller:***

There are as many motivations to sell land as there are landowners. Find out the proposed deal structure (i.e., sale or long-term lease, nominal disposition, etc.) or other special conditions to the transaction.

- ***Ensure due diligence period:***

There can be a lot of pressure to move quickly into a land transaction. Ensure that there is a sufficient due diligence period built into your offer and do not forget to build in time for board approval. Consult your acquisition lender to ensure the loan approval and closing timelines work with the proposed due diligence and closing periods.

# SITE ACQUISITION: SECURING FINANCING

After a potential development site has been identified, the sponsor will have to move quickly to secure acquisition financing. A rigorous due diligence process is the best strategy for mitigating short- and long-term risk associated with borrowing.

Depending on site conditions and the complexity of the project, the due diligence period may be anywhere from a few weeks to many months. During this time, your team should commission an environmental study, request a title report, complete feasibility assessments, and meet with the agency providing construction financing for the project. An acquisition lender may require soft financing commitment as a closing condition.

CSH has made over \$334M in loans to supportive housing developers across New York State for the development of over 23,000 supportive and affordable housing units. CSH provides loans to assist in real estate acquisition (<130% loan-to-value (LTV)) and pre-development loans to bridge costs required in the earlier phases of development. Loans are typically a 3-year term and are designed to be taken out at the construction loan closing. [Click here to find out more about our loan products.](#)

CSH is also an originator of the NYC Acquisition Fund, a public-private investment partnership that provides loans of up to 130% LTV to nonprofit developers. CSH uniquely offers loans to satisfy the Fund's 5% equity requirement to nonprofit project sponsors.

## Key Acquisition Financing Due Diligence items

### Land Conditions

- Appraisal
- Evidence of Site Control
- Phase 1 Environmental Study
- Zoning analysis with proposed use, bulk, height, FAR est. d/u, discretionary actions
- Site Plan/Schematic Drawing
- Property survey

### Building Plan

- Area Map/Neighborhood characteristics
- Community outreach strategy
- Target population
- Service plan
- Management Plan

### Organizational Capacity

- Organizational experience & Board capacity
- Organizational financials (audited financials, real-estate owned and contingent liability schedules)
- Development team profile
- Joint venture agreement (as applicable)

### Financing

- Development budget
- Operating budget
- Service delivery budget
- Estimated development timeline, including milestones and deadlines for construction closing
- Soft financing commitment issued by City or State agency
- Market study

# PREPARING FOR DEVELOPMENT

Development is a complex and risky undertaking that requires time, expertise, and collaboration. Careful planning is the best strategy for mitigating risk and increasing the chances of completing a successful project.

## ORGANIZATIONAL SELF-ASSESSMENT

An organizational self-assessment is an extremely useful exercise as your Board and staff prepare to take on a new development project. The assessment will guide decision-making on ownership and development strategies, partner selection, property management, and service delivery. The assessment process should be transparent and involve staff, board members, and other internal stakeholders.

There are many ways to engage your organization around the topic of development, including email surveys, facilitated conversations or workshops, or by interviews with individual staff and board members. Whichever method you choose, a majority of stakeholders must come to consensus on the fundamental goals and anticipated outcomes of development activities early in the process. Otherwise, you risk wasting time and money pursuing projects that may not meet organizational expectations.

The mini questionnaire on the following page is designed to guide an initial high-level conversation about goals and capacity for housing development. It should be used in the earliest stages of concept development to help decision makers get on the “same page” from the start. Use this checklist to get a sense of your organizational capacity for ownership, development, management, and service provision in the completed project. If you have more than one X in the ‘unlikely’ column of each section, or more than 5 X’s in the ‘unlikely’ column overall, you may consider partnering with a group that can bring capacity in areas where your team is weak.

### Development Kick-off Questionnaire

- How does development fit with our organizational mission and strategic plan?
- Is development part of a larger housing plan? Do we expect future developments?
- How will development and building operation activities fit our administrative structure?
- Does development fit with our model of service delivery?
- How does this fit with other organizational obligations and commitments (financial, human resources or programmatic)?

<b>The Owner has the ultimate long-term financial and legal responsibility for the property, representing the long-term interests of the project and its residents. The owner drives the planning and development process.</b>	Definitely	Maybe	Unlikely
Do we have a plan to implement and ensure the long-term operating success of the project?			
Do we have experience with ownership of an asset of similar size and scope?			
Does our Board support ownership and are they willing to play an increased role for this project?			
Do we have a plan for staffing and funding the various roles of the owner?			
Are we on solid financial ground with audited financials, professional monthly financials, etc.?			
Do we have experience collaborating with managers, developers, and other project partners?			
Are we prepared to take on the long-term obligations and risks of being a project owner?			
Are we comfortable with the "double bottom line" of providing services and property management?			

<b>The Developer is responsible for bringing all real estate development activities to completion, taking a project from the concept stage through to full occupancy.</b>	Definitely	Maybe	Unlikely
Do we have experience developing a project of similar size and scope?			
Do we have staff to coordinate day-to-day development activities?			
Do we have staff to provide consistent oversight and follow-up on major decisions?			
Do we have connections and expertise to assemble a supportive housing development team?			
Do we have financial capacity to hire a development consultant to fill capacity needs?			
Do we have experience collaborating with and managing consultants, developers, general contractors, and other project partners?			
Is our Board in favor of pursuing development and willing to play an increased role for this project?			
Are we on solid financial ground with audited financials, professional monthly financials, etc.?			
Based on local development and operating costs, do we have a sufficient fund balance and ability to risk up-front cash?			

<b>The lead service provider or coordinator ensures that a comprehensive array of supportive services are designed and delivered to tenants.</b>	Definitely	Maybe	Unlikely
Do we have experience with service delivery in supportive housing projects of similar size and scope?			
Do we have experience coordinating services with management to prevent evictions?			
Does the Board support the role as service provider and are they willing to play an increased role as needed?			
Do we have a plan for staffing and funding the role of service provider?			

<b>Property Management is responsible for the day-to-day operation of the building, handling rent collection, financing due diligence and compliance, and maintaining the physical financial health of the asset.</b>	Definitely	Maybe	Unlikely
Do we have experience managing supportive housing projects of similar size and scope?			
Do we have experience coordinating services with management to prevent evictions?			
Does the Board support the role as property manager and are they willing to play an increased role as needed?			
Do we have a plan for staffing and funding the role of property manager?			
Are there management considerations related to the specific needs of your target population?			

## MANAGING DEVELOPMENT RISK

Every development comes with some degree of risk. Unlike a contract fee for service model, development requires the organization to take on debt and guarantees during pre-development, construction and operations. There will be some up-front expenses that will not be paid back for many months or years depending on the time frame for your deal. While risk can never be entirely eliminated, incorporating the following principles in all stages of the process will ensure that you are well positioned to successfully complete a development project.

### Guiding Principles for Concept Development Stage

- **Know yourself:** Consider your organizational mission and goals as they relate to housing development. Make an honest evaluation of your board, staff and financial capacity for development and key relationships within the supportive housing industry.
- **Know your image:** Public perception of homelessness is especially divisive in the current housing crisis. A sponsor's relationships, experience, linkages and past success with affordable supportive housing are crucial both in gaining support and ensuring long-term success of the project.
- **Know your target population.**
- **Know the resources and political climate** in the community you are looking to develop in.
- **Know your team:** Supportive housing development is a collaborative undertaking, involving a multitude of partners and professionals to get the job done. Consider your relationships with professionals in the industry, and your financial capacity to assemble a development team.
- **Stay current:** Supportive housing development is a complex and constantly evolving environment. Staying on top of current trends and initiatives makes you well positioned to recognize and act quickly on potential development opportunities when they arise.
- **Ensure your staff are trained and understand supportive housing,** its goals, aims, and best practices.

## DEVELOPMENT TEAM SELECTION

The Development Team is the group of professionals that brings a project to fruition. It is essential to select a team that has the experience and capacity to complete your project. Supportive housing is unique in design, financing, and approval processes required to get to project closing and construction completion. Your team should have experience with affordable housing generally, and with the State and City agencies financing and issuing approvals for your project-type specifically. Once the team is in place, it can be stressful and costly to make a change, so choose carefully and trust mightily!

**PROJECT SPONSOR** is typically a non-profit housing and support services provider. The sponsor can develop solo or work with a development partner.

**ARCHITECT** is responsible for design development and construction management and is involved in all approval and permitting processes.

**PROJECT ATTORNEY** drafts and reviews legal documents associated with the various transactions occurring throughout the development process. The firm must be experienced with affordable tax credit housing development. In-house counsel may advise on aspects of the deal.

**DEVELOPMENT CONSULTANT** is responsible for securing funds required to develop the project. This can include acquisition, construction, and permanent financing from private lenders or government agencies. The scope of services may vary based on the needs of the sponsor. They may also act as project managers responsible for maintaining project schedules and team coordination.

**ENVIRONMENTAL AND ENERGY CONSULTANTS** perform required testing including Phase 1 and 2, and the SEQR/CEQR studies and any mitigation plans required for closing. Green building programs like Enterprise Green Communities, NYSERDA, LEED, Passive House, and others require additional consultants.

**PROJECT ACCOUNTANT:** LIHTC partnerships have unique accounting needs and reporting requirements. An experienced accountant will understand how to handle construction, lease-up, and operating period activity and ensure the accuracy and maintenance of books.

**AGENCY PARTNERS** issue bonds, tax credits, and capital loans. Rental and service subsidy contracts are coordinated by ESSHI at the state level and NYC DSS in the city. Capital Lenders may include NYS HCR, NYS OTDA, NYC HPD, and NYC HDC.

**PRIVATE LENDERS** include banks or other private lending institutions and offer financing for acquisition, pre-development, construction, or permanent phases.

**TAX CREDIT SYNDICATOR** is an intermediary between the project sponsor and tax credit investors. The syndicator works with the sponsor to negotiate pricing, timing of equity payments, and other terms of the equity investor.

**GENERAL CONTRACTOR** coordinates all aspects of construction, including bidding, site preparation, the hiring and management of subcontractors, and on-time, on-budget construction and delivery.

**OWNER'S REPRESENTATIVE** coordinates efforts between the sponsor and the general contractor. They are the sponsor's eyes and ears during construction. They may also help find contractors and negotiate hard-cost budgets.

**MANAGEMENT COMPANY** manages all aspects of the building operations, including rent collection, tenant leases, management of building staff, maintenance and operating schedule and expenses, and LIHTC monitoring and certifications.

## BUILDING MANAGEMENT: EVALUATING CAPACITY AND PARTNERS

For nonprofit sponsors, this decision has most to do with your experience managing supportive housing tenants in tax credit financed housing. Sponsors should use the results of their self-assessment to guide decision-making. If your organization scored low in the property management section of your organizational self-assessment, a partnership with an experienced management company could both reduce risk and improve long-term outcomes for the project.

Management and service plans are tightly integrated in supportive housing to ensure that tenants remain stably housed in the long term. Supportive housing requires flexible screening criteria, coordination with service providers, and prioritization of housing stability. Service providers and property managers must be prepared to work with the inherent tension that comes from this arrangement and have strategies in place to resolve disagreements. Owners must be prepared to acknowledge that high-quality support services are essential to maintaining the physical and financial viability of the project over time. Both [NYC HRA](#) and [NYS ESSHI](#) have specific tenant referral, selection and marketing criteria and processes for property managers and service providers.

These sample questions can be adapted for evaluating potential management partners:

- Describe your experience in managing integrated supportive housing buildings similar in scope to the proposed project, including housing type, number of units, target population, and integration of support services.
- Describe your philosophy of property management for integrated supportive housing. What specifically will you expect from the tenants and what should they expect from you? How have you involved tenants in management activities?
- How do you propose to handle client information sharing between your company and the social service agency staff?
- Are you experienced with the NYC/NYS tenant referral and marketing processes?
- Describe your experience in working with a social service provider to manage supportive housing.
- What specifically will you expect from your social service agency partner during rent-up, screening, house rules enforcement, eviction, and hiring of on-site staff?
- Which decisions do you believe should be made jointly and which by you exclusively? How do you think joint decisions should be made?
- How will you communicate with the owner and support services providers about the building?
- How will you manage the day-to-day activities of financial and operational management? How will you coordinate financial and operations reporting with the owner?

## PRE-DEVELOPMENT

Once the site has been secured, the project moves into the pre-development phase. Depending on the scope and complexity of the project, pre-development will last at least 2-3 years or longer. In this phase, the development team must raise service, operating and capital financing, secure environmental and public approvals, design development, secure community support, and negotiate the business and legal terms with funders, investors, and development partners. NY 15/15 and ESSHI financing programs can be combined into a single project depending on timing and other considerations in pre-development.

Supportive Housing requires three (3) types of financing: service (on-site services), operating (rent support) and capital (bricks and mortar). Providers secure service funds and use that award to leverage capital dollars. Anticipate at least 4-6 weeks to prepare a service funding application and then a minimum of 12-16 weeks for an award determination.

Sponsors must meet specific eligibility criteria under each service program. In most cases a minimum of five (5) years of experience is required. For detailed prequalification information, visit [New York State Grants Gateway](#) or [NYC HRA 15/15](#).

# CONSTRUCTION CLOSING

Once pre-development tasks are complete, the project can move to construction closing. The lead-up to closing is an approximately 3-month period of intense negotiation and activity. There are volumes of documents that must be drafted, reviewed, and negotiated before closing can take place. Your organization should plan for extra capacity during this period as closing tasks are extremely time-consuming.

## FINANCING COMMITMENTS

Projects must secure three layers of financing: service, operating, and capital. Layering the commitments requires strategic planning and familiarity with the agencies and program requirements in supportive housing finance and service delivery. New York State and City operate on different fiscal calendars. Projects seeking to combine State and City resources must carefully consider the annual subsidy calendar in developing the development timeline and critical path toward construction closing.

## PUBLIC APPROVALS

Most new developments require multiple layers of public review and comment prior to closing. Even projects that are developed “as of right” on private land will require the sponsor to meet with local committees, elected officials, and stakeholders depending on your project scope and jurisdiction. In NYC, the key parties are the local Councilperson and community board. Outside of New York City, discretionary approvals are managed by the local municipality with jurisdiction. The locality will determine the lead agency for the SEQR review and require site plan approval, minimally, as well as additional approvals, depending on the location and scope of the project.

## ENVIRONMENTAL APPROVALS

Environmental conditions identified in Phase 1 are further investigated during pre-development. This may include a Phase II investigation, preparation, and approval of mitigation plans such as the RAP and CHASP. In all cases, a SEQR or CEQR review will be conducted, and if federal funds are involved, the NEPA review is required. Environmental review is lengthy, complex, and extremely technical. Sponsors will need a qualified environmental consultant with experience with NYC HCR or NYC HPD/HDC projects to complete this work.

## DESIGN DEVELOPMENT


Both New York State and City have created supportive housing design guidelines. These guidelines should be consulted early in the design development process. The standard supportive housing typology has a higher proportion of smaller units with space for support services on the ground floor and/or cellar. Supportive units are generally studios or one-bedrooms while the “community units” or “workforce units” may be one bedroom or larger, depending on the goals of the project, the demand in the local housing market, local zoning requirements, and community preferences.

## CONSTRUCTION BID

During the last step of pre-development, the sponsor will review bids and select the General Contractor (GC). Bid selection is a careful process of evaluating the proposed costs and terms. If the bids “come back too high,” there may be a period of “value engineering” where the owner, architect, and GC look for design efficiencies and/or alternative materials to reduce construction costs. In projects where the GC will be providing completion guarantees, those business terms are often negotiated alongside the final construction bid.

# DEVELOPMENT CRITICAL PATH

The critical path to development begins with a concept and ends with the successful long-term operation of a supportive housing residence. The charts below illustrate major milestones, key activities, and approximate timeframes of each phase in the development process.



OWNER	DEVELOPER	PROPERTY MANAGER	SERVICE PROVIDER
-------	-----------	------------------	------------------

<b>CONCEPT DEVELOPMENT</b>	<input type="checkbox"/> Drive development process			<input type="checkbox"/> Advocate/raise awareness for supportive housing
	<input type="checkbox"/> Maintain industry contacts			<input type="checkbox"/> Maintain industry contacts
	<input type="checkbox"/> Gather community input/support			
	<input type="checkbox"/> Coordinate staff and Board			

<b>PRE-DEVELOPMENT</b>	<input type="checkbox"/> Assemble development team	<input type="checkbox"/> Preliminary financial modeling		<input type="checkbox"/> Community Support/ Outreach Plan
	<input type="checkbox"/> Select Development Partner	<input type="checkbox"/> Zoning and preliminary design analysis		<input type="checkbox"/> Secure linkage agreements with local providers
	<input type="checkbox"/> Site Control	<input type="checkbox"/> Site-selection analysis		
		<input type="checkbox"/> Feasibility analysis		
		<input type="checkbox"/> Secure acquisition financing		
		<input type="checkbox"/> Negotiate partnership agreement		

<b>CLOSING</b>	<input type="checkbox"/> Oversee and coordinate pre-development and closing activities	<input type="checkbox"/> Create financing strategy and identify lending partners		<input type="checkbox"/> Secure service and operating funds
	<input type="checkbox"/> Survive the Closing	<input type="checkbox"/> Secure firm financing commitments		<input type="checkbox"/> Create service delivery plan
		<input type="checkbox"/> Conduct environmental analysis		<input type="checkbox"/> Develop service and operating budgets
		<input type="checkbox"/> Public approvals		
		<input type="checkbox"/> Construction bidding		
		<input type="checkbox"/> Negotiate GC Contract		
		<input type="checkbox"/> Design development		

OWNER	DEVELOPER	PROPERTY MANAGER	SERVICE PROVIDER
-------	-----------	------------------	------------------

<b>CONSTRUCTION</b>	<input type="checkbox"/> Oversee all aspects of construction management activities	<input type="checkbox"/> Coordinate all construction management activities		
	<input type="checkbox"/> Manage coordination with project funders and investors	<input type="checkbox"/> Manage and negotiate scope and design changes		
	<input type="checkbox"/> Oversee construction schedule and activities	<input type="checkbox"/> Maintain construction schedule and resolve delays		
	<input type="checkbox"/> Monitor changes to design and/or construction scope	<input type="checkbox"/> Attend regular site meetings and construction team calls		
	<input type="checkbox"/> Ensure delivery on-time and on-budget at completion	<input type="checkbox"/> Monitor requisitions, change orders, and payments		

<b>RENT UP/ CONVERSION</b>	<input type="checkbox"/> Oversee/coordinate initial rent-up and permanent loan conversion		<input type="checkbox"/> Initial rent-up for conversion	<input type="checkbox"/> Tenant eligibility screening and selection
			<input type="checkbox"/> Tenant selection	<input type="checkbox"/> Coordinate with referral agency and property manager
			<input type="checkbox"/> Tax credit compliance reporting	<input type="checkbox"/> Prepare tenants for move-in
			<input type="checkbox"/> Rent collection, lease signing, and tenant agreements	

<b>OPERATIONS</b>	<input type="checkbox"/> Coordinate all aspects of building management and service delivery.		<input type="checkbox"/> Compliance with all local, state, and federal regulations	<input type="checkbox"/> Coordinate management with services
	<input type="checkbox"/> Maintain long-term physical and financial health of the asset		<input type="checkbox"/> Day-to-day management and oversight of physical plant	<input type="checkbox"/> Coordination of on-site service delivery
	<input type="checkbox"/> Oversee long-term management and compliance		<input type="checkbox"/> Marketing, rent collection, lease up, and rules enforcement	<input type="checkbox"/> Maintain service and operating contracts on supportive units
			<input type="checkbox"/> Tenant eligibility screening	

# GLOSSARY

**AREA MEDIAN INCOME (AMI):** The median income of each Metropolitan Statistical Area (MSA) based on all wage-earners in the area. HUD issues a listing of AMIs each year to determine eligibility for both federally and locally funded affordable housing programs and depends on family size.

**CLOSING:** The occasion where the sale of real estate and/or the making of a loan is finalized. Sometimes called “settlement.”

**CONGREGATE SUPPORTIVE HOUSING:** A housing program in which all living units are located in a single building or complex.

**FAIR MARKET RENTS (FMR):** Rental rates set by HUD, which represents the estimated monthly rent for an apartment. FMRs determine the eligibility of rental housing units for Section 8 and NY 15/15 rental programs.

**HUD:** The U.S. Department of Housing and Urban Development.

**HUD CHRONIC HOMELESS:** A “chronically homeless” individual is defined to mean a homeless individual with a disability who lives either in a place not meant for human habitation, a safe haven, an emergency shelter, or an institutional care facility, if the individual has been living in the facility for fewer than 90 days and had been living in a place not meant for human habitation, a safe haven, or an emergency shelter immediately before entering the institutional care facility. The individual also must have been living as described above continuously for at least 12 months, or on at least four separate occasions in the last three years, where the combined occasions total a length of time of at least 12 months. Each period separating the occasions must include at least seven nights of living in a situation other than a place not meant for human habitation, a safe haven, or an emergency shelter.

**INTEGRATED SUPPORTIVE HOUSING:** Housing program in which all units are located in a single building complex and are integrated with non-supportive units. A typical integrated congregate supportive housing project will have 50-60% supportive units with remaining units available for any low-income qualified individual in the community.

**JOINT VENTURE:** A partnership between two or more entities in the development, management, and services provision of supportive affordable housing.

**LEADERSHIP IN ENERGY & ENVIRONMENTAL DESIGN (LEED):** A rating system devised by the United States Green Building Council (USGBC) to evaluate the environmental performance of a building and encourage market transformation towards sustainable design.

**NATIONAL ENVIRONMENTAL POLICY ACT (NEPA):** U.S. Federal environmental law that promotes the enhancement of the environment and established the President’s Council on Environmental Quality (CEQ). NEPA review is required on projects seeking federal funds.

**LOW INCOME HOUSING TAX CREDIT (LIHTC):** A congressionally created tax credit (Internal Revenue Code Section 42) available to investors in low-income housing, designed to encourage investment that helps finance construction and rehabilitation of housing for low-income renters.

**NIMBY:** Not in my backyard: Neighborhood opposition to low-income homes built near their own homes or businesses.

**PHASE I ESA:** An environmental site assessment (ESA) report that identifies potential or existing environmental conditions and contamination liabilities. The analysis typically addresses both the underlying land as well as physical improvements to the property.

**PHASE II ESA:** An assessment of a site for potential contamination. Phase II is needed when the Phase I ESA results indicate a “recognized environmental condition” such as “the presence or likely presence of any hazardous substances or petroleum products in, on, or at a property that may require remediation.”

**PERMANENT HOUSING:** The term “permanent” typically refers to affordable rental housing in which the tenants have the legal right to remain in the unit as long as they wish, as defined by the terms of a renewable lease agreement. Tenants enjoy all of the rights and responsibilities of typical rental housing, so long as they abide by the (reasonable) conditions of their lease.

**PREVAILING WAGES:** Mandatory wage rates and reporting requirements tied to HUD HOME and Section 8 subsidies. Prevailing wage requirements have the effect of significantly increasing construction costs for projects in New York City and State.

**SUBSIDY:** In affordable housing, money put into a deal to lower the monthly debt service on an individual home or in a larger project. Low interest second mortgage loans are the most common source of subsidy. Tax credit investments can also act as a subsidy. Rent subsidies reduce rents paid by tenants and service subsidies pay for on-site services in supportive housing.

**VERY LOW INCOME:** A person or household whose gross household income does not exceed 50% of Area Median Income, adjusted for household size. This income category often includes preschool teachers, paramedics and retail clerks.



## About CSH

CSH (Corporation for Supportive Housing) advances affordable housing aligned with services by advocating for effective policies and funding, investing in communities, and strengthening the supportive housing field. Since our founding in 1991, CSH has been the only national nonprofit intermediary focused solely on increasing the availability of supportive housing. Over the course of our work, we have created more than 512,500 units of affordable and supportive housing and invested more than \$2.2 billion in communities. Our workforce is central to accomplishing this work. We employ approximately 170 people across 30 states and U.S. Territories. As an intermediary, we do not directly develop or operate housing but center our approach on collaboration with a wide range of people, partners, and sectors. For more information, visit [www.csh.org](http://www.csh.org).

## About Project Urbanista

Project Urbanista, LLC is an urban planning practice specializing in supportive and affordable housing development. Our clients are nonprofit organizations, service providers and public agencies working to integrate innovative housing opportunities into their communities. We guide clients through the complex development process to create affordable housing that meet the needs of homeless, disabled, low-income senior citizens and other vulnerable New Yorkers.

This document is designed in collaboration with [TYTHEdesign](#).

CSH thanks **Deutsche Bank** and **Family Funders Together** for their financial support in redeveloping this guide.



We encourage nonprofit organizations and government agencies to freely reproduce and share the information from CSH publications. The organizations must cite CSH as the source and include a statement that the full document is posted on our website, [www.csh.org](http://www.csh.org).